CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

PK0304

PROJECT TITLE

BRAZOS RIVER CORRIDOR

PROJECT STATUS

CONSTRUCTION

PROJECT MANAGER

Ross WOODFIN

PROJECT DESCRIPTION

Construction of phase | park development along the Brazos River. Site
is 420 acres. The future phases will be developed in accordance with the

CONSULTANT HUITT-ZOLLARS Council approved preliminary plan for the 420-acre section of the Brazos
CONTRACTOR JERDON River Corridor Park.
BUDGET $2,966,971
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




